

Projekt: MSProj11  
Datum: Di 10.05.11




Nr.	Vorgangsname	2011												2012						2013						
		2010			Hälfte 2, 2010			Hälfte 1, 2011			Hälfte 2, 2011			Hälfte 1, 2012			Hälfte 2, 2012			Hälfte 1, 2013						
		A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
38	[UNICORE XMACML Entity] Component Improvements																									M20
39	[UNICORE AIP] Component Improvements																									M20
40	[UNICORE Security Libraries] Component Improvements																									M20
41																										
42	<b>4.2 [X13] Improving Usability of Client Tools based on customer feedback</b>																									
43	[update-crls] Component Improvements																									M20
44	[nordugridmap] Component Improvements																									M20
45	<b>[arcproxy] Component Improvements</b>																									
46	[arcproxy] Extended to VOMS-Admin Support																									M20
47	[VOMS] Component Improvements																									M20
48	[VOMS-Admin] Component Improvements																									M20
49	[Trustmanager] Component Improvements																									M20
50	[Util-Java] Component Improvements																									M20
51	[LCAS] Component Improvements																									M20
52	[LCMAPS] Component Improvements																									M20
53	[LCMAPS-plugins-c-pep] Component Improvements																									M20
54	[gLExec] Component Improvements																									M20
55	[Hydra] Component Improvements																									M20
56	[Delegation Java] Component Improvements																									M20
57	[SLCS] Component Improvements																									M20
58	[org.glite.security.gss] Component Improvements																									M20
59	[org.glite.security.gsoap-plugin] Component Improvements																									M20
60	[org.glite.security.proxyrenewal] Component Improvements																									M20
61	[org.gridsite] Component Improvements																									M20
62	[Argus] Component Improvements																									M20
63	[Argus-EES] Component Improvements																									M20
64	[UNICORE Gateway] Component Improvements																									M20
65	[XUADB] Component Improvements																									M20
66	[UVOS] Component Improvements																									M20
67	[UNICORE XMACML Entity] Component Improvements																									M20
68	[UNICORE AIP] Component Improvements																									M20
69	[UNICORE Security Libraries] Component Improvements																									M20
70																										
71	<b>4.3 [S1] Agreement on a minimal common set of security attributes to be used in policies</b>																									
72	[Argus] Argus support for common XACML profile																									M20
73	[UNICORE what sub-component?] UNICORE Argus PDP																									M20

Projekt: MSProj11 Datum: Di 10.05.11	Vorgang		Meilenstein		Externe Vorgänge	
	Unterbrechung		Sammelvorgang		Externer Meilenstein	
	In Arbeit		Projektsammelvorgang		Stichtag	

Nr.	Vorgangsname	2011												2012						2013																	
		Hälfte 2, 2010					Hälfte 1, 2011					Hälfte 2, 2011					Hälfte 1, 2012			Hälfte 2, 2012			Hälfte 1, 2013														
		A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
74	[UNICORE what sub-component?] Alternative UNICORE Argus PDP																																				
75	[HED] Argus integration into HED (ARC component why under UNICORE?)																																				
76																																					
77	<b>4.4 [X14] Adhere to operating system standards...</b>																																				
78	[update-crls] Component Improvements																																				
79	[nordugridmap] Component Improvements																																				
80	[arcproxy] Component Improvements																																				
81	[VOMS] Component Improvements																																				
82	[VOMS-Admin] Component Improvements																																				
83	[Trustmanager] Component Improvements																																				
84	[Util-Java] Component Improvements																																				
85	[LCAS] Component Improvements																																				
86	[LCMAPS] Component Improvements																																				
87	[LCMAPS-plugins-c-pep] Component Improvements																																				
88	[glExec] Component Improvements																																				
89	[Hydra] Component Improvements																																				
90	[Delegation Java] Component Improvements																																				
91	[SLCS] Component Improvements																																				
92	[org.glite.security.gss] Component Improvements																																				
93	[org.glite.security.gsoap-plugin] Component Improvements																																				
94	[org.glite.security.proxyrenewal] Component Improvements																																				
95	[org.gridsite] Component Improvements																																				
96	[Argus] Component Improvements																																				
97	[Argus-EES] Component Improvements																																				
98	[UNICORE Gateway] Component Improvements																																				
99	[XUADB] Component Improvements																																				
100	[UVOS] Component Improvements																																				
101	[UNICORE XMACML Entity] Component Improvements																																				
102	[UNICORE AIP] Component Improvements																																				
103	[UNICORE Security Libraries] Component Improvements																																				
104																																					
105	<b>4.5 [X15] Future Releases - Port, release and support EMI ...</b>																																				
106	[update-crls] Component Improvements																																				
107	[nordugridmap] Component Improvements																																				
108	[arcproxy] Component Improvements																																				
109	[VOMS] Component Improvements																																				
110	[VOMS-Admin] Component Improvements																																				

Projekt: MSProj11  
Datum: Di 10.05.11

Vorgang		Meilenstein		Externe Vorgänge	
Unterbrechung		Sammelvorgang		Externer Meilenstein	
In Arbeit		Projektsammelvorgang		Stichtag	

Nr.	Vorgangsname	2011												2012					2013						
		2010			Hälfte 2, 2010			Hälfte 1, 2011			Hälfte 2, 2011			Hälfte 1, 2012		Hälfte 2, 2012			Hälfte 1, 2013						
		A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
111	[Trustmanager] Component Improvements	M20																							
112	[Util-Java] Component Improvements	M20																							
113	[LCAS] Component Improvements	M20																							
114	[LCMAPS] Component Improvements	M20																							
115	[LCMAPS-plugins-c-pep] Component Improvements	M20																							
116	[glExec] Component Improvements	M20																							
117	[Hydra] Component Improvements	M20																							
118	[Delegation Java] Component Improvements	M20																							
119	[SLCS] Component Improvements	M20																							
120	[org.glite.security.gss] Component Improvements	M20																							
121	[org.glite.security.gsoap-plugin] Component Improvements	M20																							
122	[org.glite.security.proxyrenewal] Component Improvements	M20																							
123	[org.gridsite] Component Improvements	M20																							
124	[Argus] Component Improvements	M20																							
125	[Argus-EES] Component Improvements	M20																							
126	[UNICORE Gateway] Component Improvements	M20																							
127	[XUADB] Component Improvements	M20																							
128	[UVOS] Component Improvements	M20																							
129	[UNICORE XMACML Entity] Component Improvements	M20																							
130	[UNICORE AIP] Component Improvements	M20																							
131	[UNICORE Security Libraries] Component Improvements	M20																							
132																									
133	<b>4.6 [X16] Optimized Semi-Automated Configuration of Service Back-ends</b>																								
134	[update-cris] Component Improvements	M20																							
135	[nordugridmap] Component Improvements	M20																							
136	[arcproxy] Component Improvements	M20																							
137	[VOMS] Component Improvements	M20																							
138	[VOMS-Admin] Component Improvements	M20																							
139	[Trustmanager] Component Improvements	M20																							
140	[Util-Java] Component Improvements	M20																							
141	[LCAS] Component Improvements	M20																							
142	[LCMAPS] Component Improvements	M20																							
143	[LCMAPS-plugins-c-pep] Component Improvements	M20																							
144	[glExec] Component Improvements	M20																							
145	[Hydra] Component Improvements	M20																							
146	[Delegation Java] Component Improvements	M20																							
147	[SLCS] Component Improvements	M20																							

Projekt: MSProj11  
Datum: Di 10.05.11



Nr.	Vorgangsname	2011												2012						2013						
		2010			Hälfte 2, 2010			Hälfte 1, 2011			Hälfte 2, 2011			Hälfte 1, 2012			Hälfte 2, 2012			Hälfte 1, 2013						
		A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
148	[org.glite.security.gss] Component Improvements																									M20
149	[org.glite.security.gsoap-plugin] Component Improvements																									M20
150	[org.glite.security.proxyrenewal] Component Improvements																									M20
151	[org.gridsite] Component Improvements																									M20
152	[Argus] Component Improvements																									M20
153	[Argus-EES] Component Improvements																									M20
154	[UNICORE Gateway] Component Improvements																									M20
155	[XUADB] Component Improvements																									M20
156	[UVOS] Component Improvements																									M20
157	[UNICORE XMACML Entity] Component Improvements																									M20
158	[UNICORE AIP] Component Improvements																									M20
159	[UNICORE Security Libraries] Component Improvements																									M20
160																										
161	<b>4.7 [X12] Publish coherent GLUE2-based Version Information</b>																									
162	Why all? Only services???																									M20
163	[update-crls] Component Improvements																									M20
164	[nordugridmap] Component Improvements																									M20
165	[arcproxy] Component Improvements																									M20
166	[VOMS] Component Improvements																									M20
167	[VOMS-Admin] Component Improvements																									M20
168	[Trustmanager] Component Improvements																									M20
169	[Util-Java] Component Improvements																									M20
170	[LCAS] Component Improvements																									M20
171	[LCMAPS] Component Improvements																									M20
172	[LCMAPS-plugins-c-pep] Component Improvements																									M20
173	[gExec] Component Improvements																									M20
174	[Hydra] Component Improvements																									M20
175	[Delegation Java] Component Improvements																									M20
176	[SLCS] Component Improvements																									M20
177	[org.glite.security.gss] Component Improvements																									M20
178	[org.glite.security.gsoap-plugin] Component Improvements																									M20
179	[org.glite.security.proxyrenewal] Component Improvements																									M20
180	[org.gridsite] Component Improvements																									M20
181	[Argus] Component Improvements																									M20
182	[Argus-EES] Component Improvements																									M20
183	[UNICORE Gateway] Component Improvements																									M20
184	[XUADB] Component Improvements																									M20

Projekt: MSProj11  
Datum: Di 10.05.11

Vorgang		Meilenstein		Externe Vorgänge	
Unterbrechung		Sammelvorgang		Externer Meilenstein	
In Arbeit		Projektsammelvorgang		Stichtag	

Nr.	Vorgangsname	2011												2012						2013					
		2010			Hälfte 2, 2010			Hälfte 1, 2011			Hälfte 2, 2011			Hälfte 1, 2012			Hälfte 2, 2012			Hälfte 1, 2013					
		A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
185	[UVOS] Component Improvements													<b>M20</b>											
186	[UNICORE XMACML Entity] Component Improvements													<b>M20</b>											
187	[UNICORE AIP] Component Improvements													<b>M20</b>											
188	[UNICORE Security Libraries] Component Improvements													<b>M20</b>											
189																									
190	<b>4.8 [S2] Simplified management of security credentials by reducing the complexity of handling certificates and integrating different security mechanisms...</b>																								
191	[STS] Security Token Service implements WS-Trust													<b>M20</b>											
192	[UNICORE What sub-component?] Support for short-lived certificates in UNICORE													<b>M20</b>											
193																									
194	<b>4.9 [S3] Provide common authentication libraries supporting X.509 and optionally SAML</b>																								
195	[AuthN Java Library] Implementation of the Java Library																			<b>M22</b>					
196	[AuthN C++ Library] Implementation of the C++ Library																			<b>M22</b>					
197																									
198	<b>4.10 [S4] Agreement and full support for a common single X.509 and SAML-based Attribute Authority Service integrated with all EMI components - wrong objective mentioned</b>																								
199	[VOMS] SAML Support in VOMS-SAML																			<b>M16</b>					
200	[UNICORE what sub-component?] VOMS can be used as a replacement for UVOS																			<b>M16</b>					
201																									
202	<b>4.11 [X6] Implementation of the EMI SAML profile all over the middleware stack</b>																								
203	[UNICORE which sub-component] VOMS-SAML integration to UNICORE																			<b>M22</b>					
204	[Argus] VOMS-SAML integration to Argus																			<b>M22</b>					
205																									
206	<b>4.12 [S5] Plan for substantial simplification and reduction in the number of security area CLIs libraries, internal components and services: security area consolidation plan</b>																								
207	[Argus-EES] Convergence of LCAS, LCMAPS and EES																			<b>M22</b>					
208	[Argus] PAM integration																			<b>M22</b>					
209																									
210	<b>4.13 [S7] Provide a transparent solution for encrypted storage utilizing ordinary EMI Ses</b>																								
211	[Pseudonymity Service] Service and Client implementation																			<b>M22</b>					
212																									
213	<b>4.14. [X9] The legacy GSI will be replaced with a common security solution based on TLS/SSL</b>																								
214	Which components - who does what																			<b>M22</b>					
215																									
216	<b>4.15 [X4] Agreement on common EMI delegation method</b>																								
217	[Gridsite] Move to gridsite delegation																			<b>M22</b>					
218																									

Projekt: MSProj11  
Datum: Di 10.05.11





Nr.	Vorgangsname	2011												2012												2013											
		2010					Hälfte 2, 2010					Hälfte 1, 2011					Hälfte 2, 2011					Hälfte 1, 2012					Hälfte 2, 2012					Hälfte 1, 2013					
		A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
301	[X4] Agreement on common EMI delegation method																		M18																		
302	[X5] Definition of a common SAML profile all over the middleware stacks																		M16																		
303	[X6] Implementation of the EMI SAML profile all over the middleware stack																		M28																		
304	[X7] Integration of the compute area services with the ARGUS authorization framework																		M18																		
305	[X8] Initial integration of the storage elements with the ARGUS authorization framework																		M22																		
306	[X9] The legacy GSI will be replaced with a common security solution based on TLS/SSL and EMI delegation method																		M30																		
307	[X10] Adapt or implement monitoring interfaces, sensors, providers for compute, data, security, and infrastructure services to allow the use of ...																		M30																		
308	[X11] Complete the rewrite of components utilising the new AuthN libraries																		M32																		
309	[X12] Publish coherent GLUE 2.0-based version information as part of service description in order to facilitate service discovery and monitoring																		M16																		
310	[X13] Improve usability of client tools based on customer feedback by ensuring a) better more informative, less contradictory error messages b) coherency of command line parameters																		M22																		
311	[X14] Adhere to operating system standards for service operation and control regarding configuration, log and temporary file location and service starts/status/stop																		M18																		
312	[X15] Port, release and support EMI components on identified platforms (full distribution on SL6 and Debian 6, UI on SL5/32 and latest Ubuntu)																		M22																		
313	[X16] Provide optimized semi-automated configuration of service backends (e.g. databases) for standard deployment																		M30																		
314	[X17] Introduce minimal DOS protection for EMI services via configurable resource limits																		M28																		
315	[X18] Provide and support monitoring probes for EMI services																		M18																		
316	[X19] Evolve EMI components to meet specific user requests																		M32																		
317	[X20] Increase performance of EMI services																		M32																		

Projekt: MSProj11  
Datum: Di 10.05.11

