



Nr.	Vorgangsname	2011				2012				2013																
		. 2010		Hälfte 2, 2010		Hälfte 1, 2011		Hälfte 2, 2011		Hälfte 1, 2012		Hälfte 2, 2012		Hälfte 1, 2013												
		A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
208	[STS] Support NAGIOS Probe																									
209	[Pseudonymity] Support NAGIOS Probe																									
210																										
211	4.18 [X20] Increase performance of EMI services																									
212	4.18.1 [UNICORE] Performance Enhancements																									
213	4.18.1.1 [UNICORE Security] Optimization of UNICORE Security (M18-M22)																									
214	4.18.1.2 [UNICORE Security] Team work support in UNICORE (M14-M20)																									
215	[Argus] Developments for Increased Performance																									
216	[VOMS] Developments for Increased Performance																									
217	[Hydra] Developments for Increased Performance																									
218	[STS] Developments for Increased Performance																									
219	[Pseudonymity] Developments for Increased Performance																									
220	[ARC] Developments for Increased Performance																									

