

WEEK 49 - Preparation for Cool Down sec 78

	Monday	Tuesday	Wednesday	Thursday	Friday
DFBMH	QPS - HVT				
DFBAN	Flohe 13kA - 6kA cable positioning				
	QPS - HVT			Polarity 120A TS/EL	MME Connection
ARC	EIQA GII				
	60A Orbit Corrector (B.Bellesia) / mobile test bench tests (A.Suraci) / Purge and Filling (F.Millet)				
DFBAO	BLM Installation				
	Flohe 6kA and 13 kA cable positioning			EIQA GII	
DFBMC	QPS - HVT			Flohe 6kA cable positioning	
	CL Heating System Functional test				
DFBMA	QPS - HVT		Flohe 6kA cable positioning		
DFBX					ELQA 6 T sensors
					QPS - HVT
					AT/ACR Cryo Instr.