

## *RAT in Point 8* Réunion Avancement Travaux

HARDWARE COMMISSIONING COORDINATION - WEEK 23

5 June 2007 08:30 in 2889-R-009

Present:

AB/CO:	M. Zerlauth, R. Schmidt, A. Rijllart
AB/PO:	V. Montabonnet, H. Thiesen, Y. Thurel, D. Nisbet
AB/OP:	G. Crockford, V. Kain
AT/MEL:	S. Feher, K-H. Mess, A. Ballarino, V. Chareyre, R. Denz, B. Flora, K. Dahlerup-Petersen, P. Chambouvet, N. Catalan-Lasheras
AT/MTM:	A. Siemko, R. Mompo
AT/MCS:	J.P. Tock
AT/ACR:	R. Rabehl, F. Millet
TS/HDO:	B. Perea-Solano, R. Saban, M. Pojer, A. Vergara

### **Powering Tests - Sector 78**

---

- Powering tests carried out yesterday (04/06) and plan for today (05/06) can be checked on:  
<https://twiki.cern.ch/twiki/bin/view/HCC/BlogEntryPoint8x2007x06x04x17x32?point=8>
- The cryogenics is already pumping at 15 mbar.
- EIQA for the 13 kA will continue today up to a maximum voltage of 600 V, since cryogenic conditions have not been reached yet.
- The 60A coverter type test will have to wait since the HV tests have priority.
- Ramses commissioning: some tests will be carried out just after the meeting and during the evening.
- Next meetings:
  - ✓ Today (05/06) at 16:30 in CCC
  - ✓ Tomorrow (06/06) at 8:30 in Point 8

Antonio Vergara