

Minutes of ESnet::PET Meetings

7/11/14

Attending: Michael, Andrey, Greg, Inder, Ken, Patrick, Jason, Rob

<https://indico.bnl.gov/conferenceDisplay.py?confId=821>

Organizational Matters

- With Patrick in Geneva now, we need to reschedule these meetings so that he does not need to participate late on a Friday night.
 - proposal: 8am pacific every other Friday.
- Patrick transitions to role of organizing these meetings, providing minutes.
- Latest news about DC event (October 1), visibility with DOE, and proposed attendees.
- Joe Metzger returns from vacation one week from Monday.
- Approval and posting of previous minutes.
 - Greg to send minutes [done]

Status of EEX planning and activities

- report from Patrick on relocation and status at CERN
- update on EEX activities (status continues to be 'green', many procurement activities in parallel)

Logistics

Good progress on import / export process; VAT.

TA circuit provider A

- 2x100GE circuits

Subcontract negotiation complete. SOW nearly complete. Expect LBL award next week.

TA circuit provider B

- 1x100GE circuit

Subcontract and SOW negotiation ongoing, no red flags

TA circuit provider C

- 1x40GE circuit

Subcontract and SOW negotiation ongoing, no red flags

Routing Equipment

- EEX router chassis and interfaces

Procurement underway.

Collocation at CERN

CERN legal team reviewing LBNL suggested changes for collo agreement

European partner

- Collocation and European ring lambdas

Subcontract finished. Finalized SOW nearing completion, expected next week.