

# Minutes of ESnet::PET Meetings

---

7/25/14

## Attending

Greg Bell

Inder Monga

Joe Metzger

Michael Ernst

[I suspect this attendee list is incomplete - pld]

## Agenda

<https://indico.bnl.gov/conferenceDisplay.py?confId=823>

## Notes

### **Organizational Matters**

- Joe Metzger assuming overall EEX project management within ESnet as we move into implementation

### **Status of EEX planning and activities**

- Schedule discussion
  - ESnet provided snapshot current of EEX deployment schedule
  - ESnet agree to provide updates when major updates occur, or else at this biweekly meeting
- Transition discussion
  - PET requested ESnet to produce white paper describing relevant facts about service transition period - especially regarding available capacity from other sources such as ACE, ANA-100G circuits
  - PET to provide information about minimal useful service levels, to guide analysis of transition options
  - ESnet requested experiments to begin thinking about validation / verification tests to be conducted after completion of EEX

- ATLAS planning to conduct experiment August ~4 in order to understand what happens when OPN traffic is diverted over existing non-USLHCNet infrastructure