

Minutes of ESnet::PET Meetings

8/8/14

Attending

Greg Bell
Patrick Dorn
Andrey Bobyshev
Michael Ernst
Joe Metzger

Agenda

<https://indico.bnl.gov/conferenceDisplay.py?confId=823>

Notes

Organizational Matters

- Summary of call with US LHC Ops [Greg]
 - Greg provided them a brief report on transition
 - discussed request for ESnet to produce a transition plan
 - ESnet to request input from PET and USLHCNet on ESnet's draft transition plan
- Summary of call with USLHCNet [Greg]
 - Greg had call with Harvey and Maria to prep for 8/18 meeting in DC
- Update on deployment status to Joint Oversight Group, week of September 22 [Michael]
 - Meeting is 9/23
 - PET will present ESnet-drafted transition plan to JOG

Status of EEX planning and activities

- Procurement updates [Patrick]
 - Level3
 - 2x 100GE circuit
 - still waiting on customer commit dates (CCDs)
 - TA Provider B

- 1x 100GE circuit
 - award expected on Monday
- Hibernia Atlantic
 - 1x 40G Circuit
 - awarded
- European Partner - DANTE
 - contract for collocation and European ring lambdas
 - awarded
- ALU Hardware
 - delivery scheduled for 9/16
- CERN node preparation status [Patrick]
- Update on whitepaper about transition capacity [Joe]
 - need to understand USLHCNet capacity during transition
- Request for PET to build prioritized list of US LHC university resources [Joe]
 - formal request coming via email
- ATLAS testing this past week [Michael]
 - ATLAS moved all traffic to infrastructure available through LHCONE
 - all BNL OPN circuits from service for ~2 days
 - verified policy based routing setup at BNL
 - validated BNL-T1s as well
 - no issues with higher level apps/data transfer