

Minutes of ESnet::PET Meetings

9/19/14

Attending

Patrick Dorn

Joe Metzger

Michael Ernst

Ken Bloom

Greg Bell

Andrey Bobyshev

Lothar Bauerdick

Deployment Status [Patrick]

- At a high level, we are on schedule.
- Negotiating final details with circuit providers
 - Will probably end up with interim solutions for some TA circuits to meet schedule needs, and then transition small parts of various paths in the January timeframe
 - Transitions required to meet all of the backhaul diversity and equipment diversity requirements that were negotiated/contracted

Prep for JOG meeting

- need tight loop of iteration through Sunday evening
- Topics to cover in presentation
 - Progress to date
 - Project organization; PET-ESnet interaction
 - Testing and transition plan
- Decision to proceed with new concise version of consensus transition plan
 - Greg to continue liaising with Maria for USLHCnet contributions/agreement
 - Focus on brevity for JOG