

# Minutes of ESnet::PET Meetings

---

10/17/14

## Attending

Patrick Dorn

Joe Metzger

Michael Ernst

Andrey Bobyshev

Lothar Bauerdick

Ken Bloom

Patty Giuntoli

## Agenda

<https://indico.bnl.gov/conferenceDisplay.py?confId=904>

Reschedule next meeting for Tuesday Nov 4th, 10:00 AM Central.

## Deployment status [Patrick]

### AMST

- POP build out went well.
- Working on turning up 40G Hibernia circuit.

### LOND

- Install scheduled
- Turning up AMST-LOND circuit
- Turning up CERN-LOND circuit

## Discussion of schedule

- Is there a discrepancy between JOG schedule and Joe's gantt chart?
  - No, the gantt chart additionally includes time ESnet acceptance testing and provisioning beyond vendor commit dates

## Governance proposal [Greg]

- Greg has shared draft language
- Michael and Lothar: have not had time to review governance draft
- Greg requests feedback before ESCC

#### ESnet/CERN/USLHCNet transition meeting

- First three party transition meeting occurred 10/17
  - Attendees: Patrick, Artur, & Edoardo
  - Recapped timeline from consensus transition plan doc
  - Agreed to meet on a 2-week cadence.
- These meetings will be important for information exchange as the transition progresses

EEX press releases will go out on Monday from multiple institutions.