

ID	Service	LHC Experiments	Available for Pilot use	Available for production	Milestone Description	Status	Notes Comments References Hyperlinks Dependent Milestones
<b>SC4 Plan for Services to be deployed at Tier1</b>							
	VOOMS	ALL	March till 30 April 2006	1-Jun-06	To be deployed only at CERN	Already deployed	Central Service Deployed at CERN only
	myproxy	ALL			To be deployed only at CERN	Already deployed	Central Service Deployed at CERN only
	BDII GLUE	ALL			Only site BDII.	Already deployed	Global BDII deployed at CERN only
	FTS	ATLAS, LHCB, ALICE			All T1s must establish FTS channels to manage their T2s.	Already deployed	CERN establishes FTS channels to manage all T1s.
	LFC	ALICE, ATLAS, CMS			LFC installed at all T1s as local catalogue.	Already deployed	Central FTS catalogues will only be installed at CERN.
	lcg-utils	ALL			Installed on all WNs, VOBOX, Uls	Already deployed	
	GFAL	ALL			Installed on all WNs, VOBOX, Uls	Already deployed	
	RB Glite 3.0	ALL			Not all T1s are required to install an RB.	Deployed in PPS	Installation required at CNAF, RAL, CERN, PIC and SARA/NIKHEF.
	CE (Classic, qLite 3.0) gPBox	ALL			CE gLite 3.0 available at all T1s	Classic LCG CE deployed	It is an open question the concurrent deployment of classic LCG CEs.
		CMS, ATLAS			Not available	Not deployed	
	RGMA GridICE	ALL		1-Jun-06	R-GMA mon-box installed at all T1s. GridIce server installed only centrally.	Already deployed	
	APEL DGAS	ALL			APEL installed at all T1s.	Already available	
	VOBOX	ALL			VOBOX installed at all T1s	Already deployed	
	CASTOR DPM d- Cache	ALL			SRM v2.1 to be defined	Running Castor2 and/or d-Cache SRM v2.1 whenever available.	Already deployed