



LCG Service Report – November 27 2006 (Week 48)

General Status

File Transfer Report

Site Action List

To be added:

- Experiment production requirements for Q1/Q2 2007;
- SRM v2.2 deployment schedule;
- Full FTS deployment schedule;
- gLite 3.x / SL(C)4 / 64bit deployment schedule;
- Production support for VOMS roles - schedule.

Some of this will only become clear at or after the January 2007 WLCG Collaboration Workshop.

CERN	ALICE	
	ATLAS	Jan 2007: 'downstream capture' RAC in production. Ready for ATLAS Calibration Data Challenge (CDC) and expansion of LHCb R/O LFC service.
	CMS	TBD: closure on service definition for CMS services to be handed over to IT.
	LHCb	Jan 2007: 'downstream capture' RAC in production
BNL	ATLAS	Feb 2007: CDC production.
ASGC	ATLAS	Feb 2007: CDC production.
	CMS	
CNAF	ALICE	
	ATLAS	Dec 2006: streams testing for COOL. Feb 2007: CDC production.
	CMS	
	LHCb	Dec 2006: join streams tests for COOL. Mar 2007: integration with CORAL LFC replica svc and latest COOL. Apr 2007: production service for COOL. TBD: full production for R/O LFC.
IN2P3	ALICE	
	ATLAS	Feb 2007: CDC production.



	CMS	
	LHCb	<p>Mar 2007: integration with CORAL LFC replica svc and latest COOL.</p> <p>Apr 2007: production service for COOL.</p> <p>TBD: join streams replication for LFC.</p> <p>TBD: full production for R/O LFC.</p>
FZK	ALICE	
	ATLAS	Feb 2007: CDC production.
	CMS	
	LHCb	<p>TBD: join streams replication for LFC.</p> <p>TBD: full production for R/O LFC.</p>
PIC	ATLAS	
	CMS	
	LHCb	<p>Mar 2007: join streams tests for COOL.</p> <p>Mar 2007: integration with CORAL LFC replica svc and latest COOL.</p> <p>Apr 2007: production service for COOL.</p> <p>TBD: join streams replication for LFC.</p> <p>TBD: full production for R/O LFC.</p>
RAL	ALICE	
	ATLAS	Feb 2007: CDC production.
	CMS	
	LHCb	<p>Mar 2007: integration with CORAL LFC replica svc and latest COOL.</p> <p>Apr 2007: production service for COOL.</p> <p>TBD: join streams replication for LFC.</p> <p>TBD: full production for R/O LFC.</p>
SARA	ALICE	
	ATLAS	
	LHCb	<p>Jan 2007: join streams tests for COOL.</p> <p>Mar 2007: integration with CORAL LFC replica svc and latest COOL.</p> <p>Apr 2007: production service for COOL.</p> <p>TBD: join streams replication for LFC.</p> <p>TBD: full production for R/O LFC.</p>



TRIUMF	ATLAS	Feb 2007: CDC production.
NDGF	ALICE	Provide SRM endpoint. LFC?
	ATLAS	Provide SRM endpoint and LFC.
	CMS	Provide SRM endpoint.
US ALICE	ALICE	Provide SRM endpoint, FTS and LFC(?).