



CSCTF status

By Anna Kropivnitskaya

- Plans for delivering new firmware at Point 5

Plans for delivering new firmware at Point 5

To deliver new firmware to Point 5 is the highest priority for CSCTF group now

It takes more time to test our firmware and improve our logic in track reconstruction and suppression of contribution of low pt muons in the rate of high pt tracks but we get good achievements in this field.

Plans:

- 1) Lev will prepare new firmware. He start it today and if every thing goes fine new firmware will be ready in the end of this week.
- 2) Justin will make final test with firmware and LUTs. Now he needs to test the latest PTLUTs and SR LUTs. Should be done in the end of this week.
- 3) Matt will test new firmware, LUTs and new key configuration at 904 when Lev produce new firmware. ~ 1 day if test-stand is available.
- 4) When Matt finishes with test, Anna will upload new firmware, LUTs and new key configuration at Point 5 when Greg gives us permission to do it. ~ 1 day if we have permission.

If everything goes smoothly it will take ~ 1 week to delivery new firmware at Point 5.