
RAT in Point 8 Réunion Avancement Travaux  
HARDWARE COMMISSIONING COORDINATION - WEEK 20 

14 May 2007 08:30 in 2889-R-009  
 
Present: AB/CO: M. Zerlauth, R. Schmidt 

AB/PO:  D. Nisbet, H. Thiesen 
AB/OP: L. Normann 
AT/MEL:  S. Feher, G. Kirby, B. Flora, K-H. Mess, A. 

Ballarino, S. Le Naur, P. Chambouvet  
AT/MTM: A. Siemko, G. D’Angelo 
AT/MCS: M. Modena 

  AT/ACR: F. Millet 
TS/HDO:  R. Saban, M. Pojer, M. Koratzinos, B. Bellesia, J. 

Etheridge, A. Vergara 

Powering Tests - Sector 78 

 

 This has been a busy weekend for the cryo-operators; A failure 
in the 4.5K turbine ocurred on Saturday. Although the operators 
managed to keep the temperature and pressure in the magnets, 
the line C was totally emptied. The DFBs and the stand alone 
magnets ran out of liquid helium. The situation now has been 
totally recovered and powering tests of the DFBMA and DFMC 
circuits can be resumed. 

 As soon as the cryo-operator gives the CRYO_START, the 
powering tests of the 120A correctors will start from the point 
where they were left last Thursday. 

 The QPS expert will be informed by the EIC with enough delay 
before powering the main magnets (Q4, Q5 and D2). 

 The activities of this week will only involve one shift.  

 The detailed planning for today can be found on: 

https://twiki.cern.ch/twiki/bin/view/HCC/BlogEntryPoint8x2007x05x11
x16x24?point=8 

 Next meeting Tuesday, 15 May at 8:30 in 2889-R-009 

 

Antonio Vergara 



Open Hardware Commissioning Issues in SECTOR 78 

REGION ISSUE 

SECTOR 
78   

  
QPS voltage tap problem in quadrupole 33R7 - Another tap 
will be used instead. Attention because the damaged tap 
might be floating on the conductor. 

  Non-conformity of the crates of cryo instrumentation (inrush 
current) (A.Suraci)  

  Securing of the ventilation units 

  

Four circuits in Q5 suffer a breakdown at around 450V due to 
a weak insulation. The four circuits are RCBCVS5.L8B1, 
RCBCHS5.L8B2, RCBCHS5.L8B1 and RCBCVS5.L8B2. Insulation 
towards ground and other circuits is OK.  

  El_QA performed on C16L8. ICC test showed reversed 
sequence of V-taps on circuit RCBV16.L8B1 (D.Bozzini) check  

  BPM connection in Q2 (R.Jones) ? waiting for Inner Triplet to 
be repaired 

  MB1055 magnet to be changed before powering above 2kA 
RB.A78 

  Inner Triplet in Point 8 to be repaired 

  

Failure of supports (red jacks) of D2-Q4 in L8 - temporary 
repair in place. EDMS document "Major movements of the 
D2-Q4 magnets and supports in 8L" 
https://edms.cern.ch/document/833365/1 

  Water leak on the tunnel concrete wall to be fixed (C33L8). 

 
Closed hardware commissioning issues in sector 78 can be found at 
http://hcc.web.cern.ch/hcc/activities/activities.php?region
=S78.  


