

Last week:

- Filling completed on 9/8 elog : <https://pddpelog.web.cern.ch/elisa/display/151>
- HV tests elog: <https://pddpelog.web.cern.ch/elisa/display/152>
- Summary of Run plan for the week of the 12th: <https://pddpelog.web.cern.ch/elisa/display/154>

Monday 12/8:

- Morning: cathode HV tests and induced noise measurements
Noise measurements on elog: <https://pddpelog.web.cern.ch/elisa/display/156>
- Afternoon: cryostat pressure test at 280 mbar, cryostat qualified

Tuesday 13/8:

- Start of LAr recirculation → decrease of LAr level
- Cathode HV tests related to the trip observed yesterday

In progress:

- CRP calibration and alignment activities after final LAr level set by recirculation (this afternoon + tomorrow morning)
- Additional noise measurements with cathode HV on